Nebraska Department of Roads Date: 06.23.2016 Nebraska Department of Roads Date: 06.23.2016
Estimate Summary to Contractor Page: 1of3 Estimate Summary to Contractor Page: 1of3
Contract ID: 4800 Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID: 4800 Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0002 Pay Period End Date:  06.11.2016 Est Number: 0002 Pay Period End Date:  06.11.2016
Contract Location: Total to Date  Prev to Date This Estimate
PLEASANTON NORTH Estimate Type: PROG Current Contract Amt Total Earnings $607,005.89 $443,192.80 $163,813.09
$678,407.96 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $607,005.89 $443,192.80 $163,813.09
ontractor: Date Lot 02.04.2016 $678.407.96 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION INC. a ed ed' A Escrow Amount $.00 $.00 $.00
129 E 2ND ST . Date EAW"’“ ed- 22-22-2812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .26. .
PO BOX 1087 _ 89% Net Earnings $607,005.89 $443,192.80 $163,813.09
Date Notice for Work to )
Begin: 05.23.2016 % Time Comp
HASTINGS NE 68902-1087 gin: g 679%  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 05.19.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
BUFFALO ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
SHERMAN Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description Petrol Adj $.00 $.00 $.00
Number  Project Number Number F'?ef PREf Matl Discrepancy Payment Adj $.00 $.00 $.00
ost ost
Total for Adjustments $.00 $.00 $.00
42800 000 M-10-2(1017) 010 75.42 84.18 BITUMINOUS
Payment $607,005.89 $443,192.80 $163,813.09
Project Manager District Engineer
Klein, Eric N. 06.20.2016 Meyer, Keith 06.20.2016
Construction Engineer Controller
Halstead, Kerri 06.22.2016 Burling, Laurie 06.22.2016
Controller
Burling, Laurie 06.22.2016
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Est Number: 0002 Pay Period End Date:  06.11.2016 Est Number: 0002 Pay Period End Date:  06.11.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0030.90 30,722.00 1.000 30,722.00
0001 0001 0001.08 0.50 3,450.000 1,725.00 MOBILIZATION LS 1.000 30,722.00
BARRICADE, TYPE II BDAY 3,450.000 1,725.00 1.000 30,722.00
128.000 64.00 0.000 0.00
0.000 0.00 0010 0010 8022.20 1.68 7,880.000 13,238.40
0002 0002 0001.10 5.00 108.000 540.00 HYDRATED LIME/WARM MIX ASPHALT EACH 7,880.000 13,238.40
BARRICADE, TYPE Il BDAY 108.000 540.00 7,581.050 12,736.16
96.000 480.00 2,188.800 3,677.18
42.000 210.00 o011 0011 9005.71 38.08 7,630.000 290,550.40
0003 0003 0001.75 0.50 360.000 180.00 ASPHALTIC CONCRETE, TYPE SLX TON 7,630.000 290,550.40
TEMPORARY SIGN DAY EACH 360.000 180.00 7,581.050 288,686.38
341.000 170.50 2,188.800 83,349.50
123.000 6150 0012 0012 9010.49 48.08 250.000 12,020.00
0004 0004 0001.90 2.00 1,782.000 3,564.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 250.000 12,020.00
SIGN DAY EACH 1,782.000 356400 SWX 0.000 0.00
1,184.000 2,368.00 0.000 0.00
950.000 1,900.00 0013 0013 9021.13 567.00 330.960 187,654.32
0005 0005 0002.55 7.50 912.000 6,840.00 PERFORMANCE GRADED BINDER (64-34) TON 330.960 187,654.32
OVERLAY BROKEN LINES STA 912.000 6,840.00 296.010 167,837.67
903.520 6,776.40 83.309 47,236.20
0.000 0.00 0014 0014 9053.00 2.00 18,190.000 36,380.00
0006 0006 0002.60 8.50 1,825.000 15,512.50 TACK COAT GAL 18,190.000 36,380.00
OVERLAY SOLID LINES STA 1,825.000 15,512.50 11,900.000 23,800.00
1,820.570 15,474.85 3,850.000 7,700.00
266.880 2,268.48 0015 0015 9053.20 3.00 1,261.000 3,783.00
0007 0007 0003.10 250.00 30.000 7,500.00 FOG SEAL GAL 1,261.000 3,783.00
FLAGGING DAY 30.000 7,500.00 400.000 1,200.00
16.000 4,000.00 400.000 1,200.00
4.000 1,000.00 0016 0016 9110.01 50.00 50.000 2,500.00
0008 0008 0003.20 350.00 15.000 5,250.00 RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 2,500.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 15.000 5,250.00 0.000 0.00
8.000 2,800.00 0.000 0.00
2.000 700.00 0017 0017 9110.02 50.00 50.000 2,500.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00
OPERATED 0.000 0.00
0.000 0.00
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Contract ID: 4800 Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0002 Pay Period End Date:  06.11.2016
. 1. Contracted 2. Current
Prpsl  Proj ;
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0018 0018 9110.03 50.00 50.000 2,500.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 2,500.00
0.000 0.00
0.000 0.00
0019 0019 9110.07 50.00 50.000 2,500.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,500.00
0.000 0.00
0.000 0.00
0020 0020 9179.23 76.00 454.636 34,552.34
COLD MILLING, CLASS 3 STA 454.636 34,552.34
454,996 34,579.70
0.000 0.00
0021 0021 9300.38 1.00 13,396.000 13,396.00
RAP INCENTIVE PAYMENT EACH 13,396.000 13,396.00
10,310.230 10,310.23
10,310.230 10,310.23
0022 0022 9300.52 4,000.00 1.000 4,000.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 4,000.00
/D 1.000 4,000.00
1.000 4,000.00
0023 0023 L860.50 1,000.00 1.000 1,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 1,000.00
CONTRACTOR COMPLIANCE 1.000 1.000.00
0.200 200.00
GROUP 9 BITUMINOUS Contracted 678,407.96
Current 678,407.96
In place 607,005.89
This Estimate 163,813.09
Totals for contract Contracted 678,407.96
Current 678,407.96
In place 607,005.89

This Estimate

163,813.09



